
PreBid Conference Agenda 
    2013-302 Lindau Lane Grade Separation Project 

SAP 107-444-006 
 
 
 

 

1. Introductions 
City Project Manager:     Julie Long, Bloomington  
Design Consultant Representative: Mike Turner, SRF 
 

2. Project Overview 
 

 
3. Tentative schedule of events: 

Requests for material  
Substitutions (in writing): Friday, February 1, 2013 

  Last Addendum:  Thursday, February 7, 2013 
  Receive Bids:  11:00 a.m. Tuesday, February 12, 2013 
      South Conference Room at 1700 W 98th St 
   
  Contract Awarded:  Monday, March 4 Council Meeting  

 
 Addendum No. 1 is scheduled to be released Tuesday, January 29, 2013. 

Registered Plan Holders will receive e-mail notification via eGram to download 
the addendum or it will be faxed/mailed if they are a manual plan holder.   

 
4. Other Projects in Area: 

a. Radisson Blu (Open March 2013) 
b. MnDOT 494 Overlay (Underway- Completion Summer 2013) 
c. 24th Avenue Storm Sewer Project (Underway – Completion June 2013) 
d. Killebrew Pedestrian Bridge – (Spring 2013 Start) 
e. Diverging Diamond Interchange at 34th Avenue & I-494 (June 2013 start) 
f. Lindau Lane Extension (June 2013 Start) 
g. 24th Avenue Sanitary Sewer Project (Summer 2013 Start) 
h. Phase 1C (August 2013 Start????) 
i. BCS Hotel Project (Summer 2013 Start) 
j. Hennepin County CSAH 1 Overlay (Fall 2013 Start) 

 
5. Construction Access/Management of Traffic 

a. Pedestrian Movement/Safety is very important 
b. Nordstrom delivery trucks will required access through site during Stage 2 
c. Significant Dates/Stages 

i. Stage 1A2, 1A3, 1A4 by May 7, 2013 
ii. Race for the Cure – May 12, 2013 
iii. Northeast Parking Lot cannot start until May 14, 2013 
iv. Stage 1A by May 31, 2013 
v. Stage 1B by August 2, 2013 
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vi. Stage 1C2 cannot start until after September 3, 2013 
vii. Race for the Cure-- May 11, 2014 
viii. Stage 3 by July 18, 2014 
ix. Completion by November 14, 2014 

 
The City may limit contractor’s operations between noon on Friday and 7 am on 
Monday to accommodate MOA events up to 10 times within the contract.  The 
contractor will be provided 7 calendar day notice. 
 

6. Contractor Questions/Clarifications 
 
 
 
 

Note:  Whatever is said during the meeting is meant to be helpful but does not and 
cannot change the Bid Documents.  Bidders must rely on published Addenda for 
official answers to questions that are not currently covered by Bid Documents. 

 


